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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-11.3/15.5 IN AND NEAR CHICO FROM EL MONTE KNIFE RIVER CONSTRUCTION STEINER, BRIAN $1,894,398 06/05/13 7%
03-4M1604 AVENUE TO 0.3 MILE EAST OF HUMBOLDT 1764 SKYWAY 2707 NOTRE DAME BLVD. $7,781 06/27/13 o%
MTCE- -C ) $0 10/18/13
o ROAD CHICO CA 95928 CHICO, CA 95928
o COLD IN PLACE RECYCLING WITH AC -
(530)891-6555 (530)218-3679 SUSPENDED
HM1A
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION COBORN, AL $8,376,192 03/03/11  100%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 2060 3RD STREET $7,380,158 03/24/11 .0,
NH-PO70-(124)E $0 07/09/13
o OF COX LANE T . OROVILLE, CA 95965 07/19/13
o WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046 COMPLETED
HBAN SWPPP
03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE  DE SILVA GATES CONSTRUCTION LPGRANDY, DWAYNE $6,840,454 12/05/12 33%
gﬁ:gg?g?élo4) NORTH OF PALERMO ROAD TO 0.1 MILE P O BOX 2909 2060 THIRD STREET, $2’536’°§§ 8;;;2;12 36%
NORTH OF OPHIR ROAD AND 0.4 MILE SUITE B
-0 SOUTH OF 70/162 SEPARATATION 232;;223A922268 OROVILLE, CA 95965
PAVEMENT REHABILITATION - -
HA22 WPCP (530)713-7814
03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC WOOD, JUSTIN $5,996,819 03/20/13 2%
ggg%Egégg—(103)E BRANCH FEATHER RIVER BRIDGE 2990 BAY VISTA COURT #D 2707 NOTRE DAME BLVD. $137,4;g gg;é%;ii 20
RETROFIT STEEL MEMBERS, BRIDGE DECK CHICO, CA 95928
H PO-70 1-(3E) BENICIA CA 94510 53076853831
-0 (925)372-8000 (530)682-
HA21 WPCP
03-BUT-99-13.0/20.6 IN BUTTE COUNTY ABOUT 10 MILES NORTH KNIFE RIVER CONSTRUCTION COBORN, AL $1,753,478 04/29/13 30%
g?;fggggf S660E OF GRIDLEY FROM 0.2 MILE SOUTH OF 1764 SKYWAY 2060 THIRD STREET, $1’216’2é8 82;??;;2 —
(566) NORTH JUNCTION ROUTE 162 TO DRY CREEK SUITE B
-0 CHICO CA 95928
BRIDGE 53078916555 OROVILLE, CA 95965
HMLA PAVEMENT REHABLITATION ( D - (530)713-7863
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,442,569 04/03/13 6%
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY $24,320 04/22/13 0
NHBR-P099- (536) 2707 NOTRE DAME BLVD. $0 08/01/15 0%

126R

REPLACE BRIDGE (SCOUR) CHICO CA 95928

(530)891-6555

CHICO, CA 95928
(530)218-4831
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03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $24,357,831 07/08/11 42%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2707 NOTRE DAME BLVD $14,914,847  08/05/11 61%
UNDERCROSS ING P 0 BOX 1508 CHICO, CA 95928 $0 08/06/14
WIDEN ROADWAY AND BRIDGES -
RANCHO CORDOVA CA 95741 (530)533-4526
HB4N SWPPP (916)852-5530
03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $670,985 04/23/13 0%
03-3m5804 MILE NORTH OF BROYLES ROAD TO THE P O BOX 4760 2707 NOTRE DAME BLVD. $0 05/16/13 0%
TEHAMA COUNTY LINE VODESTO CA 95352 CHICO, CA 95928 $0 09706713
AC OVERLAY,RUMBLE STRIPS,COLD PLANE -
(209)523-0734 (530)218-4831
HM1A
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOoD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,0;g ggjgijii 83%
SAN RAFAEL CA 94903 2?23;;;5 22325965
(415)444-0716
HM3H WPCP
03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,285,085 06/12/13 0%
03-4mM2704 FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 1764 SKYWAY 2060 THIRD STREET, $0 06/27/13 0%
STP-P191-(005)E RUBBERIZED HOT MIX ASPHALT OVERLAY SUITE B $0 10/18/13
-0 CHICO, CA 95928 OROVILLE, CA 95965
(530)891-6555 530 713’7814
HM1A (530)713-
03-COL-5-21.0/34_4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 76%
03-4mM1204 1.7 MILES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HWY $4,462,599 06/12/12 94%
OVERCROSSING TO THE GLENN COUNTY LINE YUBA CITY, CA 95991 $0 06/01/13
PAVEMENT REHABILITATION DUBLIN CA 94568 (530)682-3995 SUSPENDED
(925)829-9220
HM1B WPCP
03-COL-5-/34_4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS  STEINER, BRIAN $976,608 03/05/13 35%
03-4m4804 VARIOUS LOCATIONS WEST COAST INC 2060 THIRD STREET, $821,210 04/04/13 77%
METHACRYLATE AND POLYESTER BRIDGE 3701 MALLARD DRIVE SUITE B $0 10716713

OROVILLE, CA 95965
(530)218-3679

BENICIA CA 94510
HM3 (707)746-8028
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03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,674,138 11/19/12 53%
22&&5;323-(166) WILLIAMS FROM THE LAKE COUNTY LINE TOP O BOX 4760 15533 40TH AVENUE $4,872,5;é ig;gg;;g 4%
0.5 MILE WEST OF ROUTE 16 & FROM 0.1 CLEARLAKE, CA 95422
-0 MILE EAST OF ROUTE 16 MODESTO CA 95352 (530)713-7864

PAVEMENT REHABILITATION (209)523-0734

HA22 WPCP
03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $661,024 06/21/13 0%
03-4E5904 0.7 MI N OF UNION MINE ROAD INC 3065 BLAIRS LANE $0 07/24/13 0%
ffE;P°4g‘(153) INCREASE SUPERELEVATION OF CURVE 1175 S AUBURN STREET PLACERVILLE, CA 95667 $0
COLFAX CA 95713 (916)416-7548
HB1 (530)346-8150
03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $838,845 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF  ENGINEERING INC 3065 BLAIR AVE. $111,3éé 82;%2;1% 17%
JUNCTION ROUTE 49/50 SEPARATION 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667
PLACE HMA, REPLACE ASPHALT CONCRETE _
PLACERVILLE CA 95667 (530)957-1110
HA22 WPCP (530)676-0825
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  WOODRUFF, JARRETT $1,127,031 02/16/12 36%
03-4M2304 AT WEBER CREEK BRIDGE INC 11323 SANDERS DRIVE $509,8ég gi;ggjii 45%
PREP AND PAINT TWO BRIDGES P O BOX 1888 RANCHO CORDOVA, CA 95742
VALLEJO CA 94590 (916)858-8628
HM3 WPCP (707)562-1900
03-ED-50-16.4/18_3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
gﬁ:§ggg??122)E FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $247,Sgg ég;gi;ig 0%
PLACERVILLE UNDERCROSSING TO CLAY STE. 120
-0 STREET UNDERCROSSING PLACERVILLE CA 95667 SACRAVENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530)621-4815 (916)263-4912 SATIS
HB4N WPCP
HB4N
03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION INCOULAD-DAOUD, BRAHIM $712,812 03/05/13  100%
03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC P O BOX 50760 2520 WARREN DRIVE, $709,7§g 83;52;13 100%
TO E OF CARSON RD OC & RTE 193 NEAR SUITE A
SPARKS NV 89435 08/06/13
PLACERVILLE FROM SOUTH FORK ROCKLIN, CA 95677
DIGOUTS AND HMA OVERLAY (775)355-0420 (916)624-2851

HM1
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03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,357,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE $1,185,175 04;25;12 69%
BRIDGE DECK PRESERVATION | VERIORE CA 94550 PLACERVILLE, CA 95667 $0 03704713
(925)605-4500 (530)957-1110 SUSPENDED
HM3H WPCP
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,961,522 11/29/10  100%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $10,739,443 12/16/10 90%
NH-PO50-(124)E RIVER BRIDGE s on seetr-100 RANCHO CORDOVA. CA 95742 $0 11/15/12
-0 APPLY HOT MIX ASPHALT ’ h (916)858-8628 SUSPENDED
(530)406-4200
HA22 WPCP
03-ED-50-51.6/53.2 IN EL DORADO COUNTY NEAR KYBURZ AT  C W FOX CONSTRUCTION INC NANUGONDA, VEERA $431,135 04/09/13 27%
03-4M0804 VARIOUS LOCATIONS FROM 0.3 MILE WEST 2701 SECRET LAKE TRAIL 3065 BLAIRS LANE $34,389 05/06/13 8%
OF 36 MILE STONE ROAD TO 0.6 MILE PLACERVILLE, CA 95667 $0 09/04/13
WEST OF WRIGHTS LAKE RO COOL CA 95614 (530)218-4803
REHABILITATE CULVERTS (530)823-0591
HM3H
03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,499,933 03/28/13 51%
03-1A7324 SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH P O BOX 50085 10960 WEST RIVER $708,268 04/18/13 16%
ACNH-P050-(129) OF AIRPORT ROAD TO ROUTE 50/89 STREET $0 11705713
-0 SEPARATION WATSONVILLE CA 950775085
(831)724-1011 TRUCKEE, CA 96161
HMA CONCRETE SUFACING AND DRAINAGE - -
HAG2 SuPPP (530)682-3562
HA22
HB4N
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC MONTPLAISIR, JARET $16,076,946 02/10/11 47%
ga-1A73U? ) TO SKI RUN BOULEVARD 859 COWAN RDAD STE 3 2489 LAKE TAHOE BLVD $15,315,1gg 83;?3;1% 93%
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94513 :22;2 LAKE TAHOE, CA
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HB4N
03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY MONTPLAISIR, JARET $3,127,755 04/06/12 38%
03-1A7344 TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 $1,327,126 04/25/12 ]
ACNH-PO50-(128)E 2489 LAKE TAHOE BLVD, $0 10/25/13 4%

SWPPP

State of California Department of Transportation

BOULEVARD TO WILDWOOD AVENUE

COLD PLANE & HMA OVERLAY, DRAINAGE  WATSONVILLE CA 950775085

(831)724-1011

SUITE 6

SOUTH LAKE TAHOE, CA
96150

(530)218-4803
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Contract : Bid + CCOs Approved %Time
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03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTIERREZ, BOJANA $2,272,990 05/31/13 0%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON P 0 BOX 310 3855 N. FREEWAY BLVD, $0 06/27/13 o%
ROUTES 50, 51, AND 193 STE. 120 %0
ROGERS MN 55374
METHACRYLATE AND POLYESTER BRIDGE SACRAMENTO, CA 95834
(763)428-2244 (016)801-3455
HM3H
03-ED-89-18.0/24_9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,267,997 06/19/13 0%
03-1A8444 NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $0 07/22/13 0%
ACST-P089-(105)P MILE NORTH OF EAGLE FALLS SIDEHILL STREET $0
PO8-9 10-() VIADUCT NO 5 TO MEEKS CRE SAN RAMON CA 94583 TRUCKEE. CA 96161
;;2; HMA OVERLAY AND WIDEN ROADWAY (925)522-8250 (530)682-5837
HBAN
HA22
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11/03/11 .,
STP- -C D ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667 $0 06/23/11
-0 REPAIR EB SHOULDER AND SLOPE BELOw  P-ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03-2F6504 PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 20%
STE; -C D THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424 $0 05/13/11
o DIR"S EMERGENCY F.A.
PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-GLE-32-/1.3 IN GLENN COUNTY IN AND NEAR ORLAND  SIERRA NEVADA CONSTRUCTION INCSTEINER, BRIAN $583,007 04/03/13 40%
03-4M5604 FROM 0.1 MILE WEST OF ROUTE 32/5 P O BOX 50760 2060 THIRD STREET, $399,474  04/22/13 71%
SEPARATION TO 0.3 MILE EAST OF PAPST SUITE B $0 08/13/13
AVENUE AND FROM 0.1 MILE SPARKS NV 89435 OROVILLE, CA 95965
" REPLACE AC SURFACING (775)355-0420 (530)218-3679
-GLE-162-67. - , , , b
03-GLE-162-67.2/84.6 IN GLENN COUNTY NEAR WILLOWS FROM TIMBERWORKS HARGROVE, BEN $1,597,444 05/02/13 11%
03-4M5504 CENTRAL IRRIGATION CANAL BRIDGE TO TOP O BOX 1240 2707 NOTRE DAME BLVD. $825,203 05/31/13 520
NORTH JUNCTION ROUTE 162/45 AND FROM CHICO, CA 95928 $0 08722713
SOUTH JUNCTION ROUTE MT SHASTA CA 96067 (530)218-4831 SUSPENDED

HM1

APPLIED HOT CHIP SEAL

(530)926-4093



20.20
201130

REPAIR EMBANKMENT AND LINE EXISTING
48-1INC

REDDING, CA 96099
(530)244-8464

STE. B
NEVADA CITY, CA 95959
(916)825-7697
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03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,019,545 12/21/12 8%
2g&ﬁfgggg_(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, $4-561-9§g géjggjig 570
o SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B
- PAVEMENT REHABILITATION
iy s o T o 0
HA22 WPCP (916)952-
03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $960,363 04/26/13 38%
03-3E06A4 OVERLAY 6005 TYLER STREET, RIVERSIDE 138 NEW MOHAWK, SUITE $726,2ég ggjggjig 78%
PLACE POLYESTER CONCRETE, COLD PLANE A
CA 92503
NEVADA CITY, CA 95959
WPCP (530)632-6714
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%
gﬁ&ﬁfgggg_ 016v2 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 28 10/03/11 0%
(016) FLAT ROAD OVERCROSSING SUITE B
-0 POLYESTER CONCRETE AND HMA OVERLAY i;ggglgg_gi02523l NEVADA CITY, CA 95959 SUSPENDED
HA21 WPCP (530)218-1752
03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $384,427 04/05/13 0%
03-4M0704 VARIOUS LOCATIONS P O BOX 1177 138 NEW MOHAWK ROAD, 28 28;%2;12 0%
CULVERT REHABILITATION SUITE B
DIXON' CA 95620 NEVADA CITY, CA 95959
(707)693-0289 5307632 6714
HM2C (530)632-
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9,757,769 05/08/10 46%
giaﬁfggﬁé_ 148)E FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $9,051,3§g 8g;§§;ig 95%
(148) DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B
PO-49 1-(8E) WAY DUBLIN CA 94568 NEVADA CITY CA 95050
-0 WIDEN ROADWAY (925)829-9220 (530)218-4832
HE13 SWPPP
03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $825,000 12/05/12 93%
03-3F7304 POST MILE 11.64 DIR"S EMERGENCY F.A P.0. BOX 990010 138 NEW MOHAWK ROAD, $558,5gg gijig;ig 68%
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03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES  HANSEN BROS ENTERPRISES CLARK, MARTIN $577,987 04/15/13 29%
03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17- P O BOX 1599 138 NEW MOHAWK ROAD, $223’7é3 83;;?;13 39%
09 TO MIDDLE YUBA RIVER BRIDGE 17-09 SUITE B
RECONSTRUCT EMBANKMENT AND OVERLAY igggiz\;’;ngglCA 95945 NEVADA CITY, CA 95959
HA42 (530)218-4832
03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,796,379 03/07/11 97%
03-3M6804 VARIOUS LOCATIONS 1635 4TH STREET 11323 SANDERS DRIVE $3’622’8§3 83;22;1% 98%
REPLACE JOINT SEALS RANCHO CORDOVA CA 95742
BERKELEY, CA 94710 53095879894
(510)527-1000 (530)587-
HM3 WPCP
03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO  VANDELL, SAM $1,027,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS INC 2520 WARREN DR., 28 06/27/13 0%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUITE A
RANCHO CUCAMONGA CA 91730 ?gi:;;gé 22635677
HM3H (909)944-1037
03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,275,109 04/29/13 0%
gg&afgggj_(lgg) 0.4 MILE WEST OF DONNER PASS ROAD OC P O BOX 50760 10960 WEST RIVER 28 ggjgg;ig 0%
TO 0.1 MILE EAST OF DONNER PASS OC STREET
-0 INSTALL CONCRETE MEDIAN BARRIER SPARKS NV 89435 TRUCKEE, CA 96161

(775)355-0420
(530)320-6460

HB1
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT BEREXA, CARL $154,717,840 06/09/08  100%
aglﬁfgggg_ 0300L 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $152,490,4§g 8;;85;22 100%

630-6 03 (DEM)O OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1 STE. B 07709713

o (DEN) RIVER CONSTRUCTORS INC ROCKLIN CA 95677 COMPLETED

- - CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 _

HEL4 SwPPP (916)624-2769

HE14 DUBLIN CA 94568

(925)829-9220
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,550,504 05/21/12 48%
Sgiﬁfgggg—(03l)L 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE, $1l’316’3;8 8251?512 61%
OVERCROSSING TO 5.1 MILES SOUTH OF SUITE A
620-3 03-O BEAR RIVER BRIDGE Dgz;'gngggggﬁg ROCKLIN, CA 95677
--0O CONSTRUCT SOUTHBOUND LANES (925)829- (916)416-3011

HB4C SWPPP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- -— - - - » ’ I 0
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,197 06§16§11 39%
SEPARATION TO 0.2 MILES WEST OF LONG COLFAX, CA 95713 $0 01/25/11
RAVINE BRIDGE WATSONVILLE, CA 95077-5085 (530)346-7513
REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-80-34.9/0 IN PLACER COUNTY NEAR COLFAX AT 0.1 DESERT CONCEPTS CONSTRUCTION ZINK, PHIL $934,996 11/02/12 96%
03-2F2604 MILE WEST OF LONG RAVINE INC 33 DEPOT STREET $714,582 12/03/12 76%
Aczg‘°804‘(197)E UNDERCROSS ING 77-770 COUNTRY CLUB DR STE D COLFAX, CA 95713 $0 07/26/13
- REPAIR CUT SLOPE _
PALM DESERT CA 92211 (530)682-7747
HA42 WPCP (760)200-9007
03-PLA-80-56.1/66_3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $93,607,396 02/22/10 90%
03-2C8604 CARPENTER FLAT UNDERCROSSING TO 4401 DULUTH AVENUE 33 DEPOT STREET, P O $87,035,633 03/16/10 91%
Ac;g-oooc-(sog)N HAMPSHIRE ROCKS UNDERCROSSING COCKLIN. CA 95765 BOX 1807 $0 09/17/13
- RECONSTRUCT ROADWAY ’ COLFAX CA 95713
(916)645-4800 (530)346-7996
HA22 SWPPP
03-PLA-89-8.6/12_4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $784,530 05/21/13 10%
03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 929 O"BYRNES FERRY ROAD 10960 WEST RIVER $61,688 06/10/13 8%
MILES SOUTH OF ALPINE MEADOWS ROAD COPPEROPOLIS CA 95228 STREET $0  10/09/13
DRAINAGE IMPROVEMENTS TRUCKEE, CA 96161
(209)522-1655 (530)682-5504
HA42
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,120,046 07/26/11 924
03-1C1124 COUNTIES AT VARIOUS LOCATIONS ON 3360 E. LA PALMA AVENUE 10960 WEST RIVER $929,335 08/16/11 85%
STPO-000C-(342)E ROUTES 50, 80,89, AND 267 (OUTSIDE . ..~ ST.SUITE 101A $0 05/03/13
-0 TAHOE BASIN) (714)636 3700 TRUCKEE, CA 96161 SUSPENDED
INSTALL ITS AND TOS MICROWAVE - -
HBAN PP (530)682-3562
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,788,553 04/10/12 4%
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $232,932 04;27;12 1%
ACE;‘238Z'EEE§)E SOUTH OF THE EL DORADO/PLACER COUNTY . ' STE 101A $0 11/18/14
- - LINE TO THE TRUCKEE RIV
0 (775)852-7283 TRUCKEE, CA 96161 SUSPENDED

SWPPP

REHAB PAVEMENT AND DRAINAGE SYSTEM

State of California Department of Transportation

(530)682-7172
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $694,663 05/09/13 0%
03-4M5704 174/80 SEPARATION TO BEAR RIVER P O BOX 4760 33 DEPOT STREET 28 88;22;13 o%
BRIDGE MODESTO CA 95352 COLFAX, CA 95713
REPLACE AC AND HMA OVERLAY -
(209)523-0734 (530)330-2727
HM1
03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC KAMAL, BALBIR $234,740 06/05/13 0%
03-4M3704 VARIOUS LOCATIONS 2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 28 07/15/13 0%
REPLACE DAMAGED LIGHTING POLES
ROSEVILLE CA 95678 ziégiméﬁgo CA 95834
(530)333-3423 (916)799—oé78
HM4
- - - - ’ ’ ’ s ? 0
03-SAC-5-22.0/0 IN PLACER, SACRAMENTO, SUTTER, AND  INDEPENDENT STRUCTURES INC YEUNG, KIN $446,034 04/29/13 36Y%
03-4M7704 YUBA COUNTIES AT VARIOUS LOCATIONS P O BOX 491655 2366 MARITIME DRIVE $196’3ég ggjgéjig 46%
REPLACE CRASH CUSHION ATTENUATORS
REDDING CA 96049 i;iﬁiiiZE;ggﬁ 95758
(530)223-5238
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $61,750,773 03/24/11 97%
03-0F5904 GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $59,010,865 04/08/11 93%
NHE§O56—(331)E LINE TO FLORIN ROAD OVERCROSSING WATSONVILLE CA 950775085 ELK GROVE CA 95758 $0 08/02/13
o PAVEMENT REHABILATION WITH PCC SLAB -
(831)724-1011 (916)416-7547
HA22 SWPPP
03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA TEICHERT CONSTRUCTION SCOTT, JEFF $3,639,751 10/31/12 23%
03-3C9004 AT VARIOUS LOCATIONS FROM EAST OF THEP O BOX 1118 3855 N. FREEWAY $614,601 12/03/12 17%
ACNH-P012-(110) SACRAMENTO RIVER BRIDGE TO THE BLVD., STE 120 $0 11/13/13
-0 MOKELUMNE RIVER BRIDGE i;gggggg 22025201 SACRAMENTO, CA 95834
REHABILITATE PAVEMENT OVERLAY - -
HAZD PP (916)847-4916
03-SAC-16-2.6/23.9 IN SACRAMENTO COUNTY IN AND NEAR WINDSOR FUEL CO TECLE, DANIEL $4,326,143 06/05/13 0%
03-4M2804 SACRAMENTO FROM 0.3 MILE EAST OF P O BOX 1029 $0 06/27/13 0
STP-PO16. (036)E 2366 MARITIME DRIVE %0 12706713 0%

-0

HM1

FOLSOM BLVD TO THE AMADOR COUNTY LINE

PAVEMENT REHABILITION PITTSBURG CA 94565
(925)427-5266

ELK GROVE, CA 95758
(916)919-4252



HB5 SWPPP

(916)635-9370

95691
(530)945-8921
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,758,511 07/22/11 68%
03-1C12u4 VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $3,165,128 08/12/11 83%
NHESOSO‘(lle)E BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120 $0  12/02/13
- OVERHEAD
WIDEN RAMPS WITH HMA OVER AB CONCORD CA 94524 SQEEA$EQT§55§A 20834
HB4N SWPPP (925)687-6666 (916)718-
03-SAC-50-5.0/16.7 IN SACRAMENTO AND EL DORADO COUNTIES AMERICAN CIVIL CONSTRUCTORS  LEE, SUSHMA $798,231 06/03/13 0%
03-3F3204 AT VARIOUS LOCATIONS WEST COAST INC 3855 N FREEWAY BLVD., $0 06/27/13 0%
Hsi;-oooc-(sss) OPEN-GRADED ASPHALT 3701 MALLARD DRIVE STE. 120 $0 08/30/13
BENICIA CA 94510 SgizAgingésgA 95834
HB1 (707)746-8028 (916)718-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,307,985 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120 $0 03/18/15
PLANTING AND IRRIGATION
HERCULES. CA 94547 SQEEAZEETZQES 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916)263- SATIS
03-SAC-80-8.1/11.1 IN AND NEAR SACRAMENTO AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  GUTIERREZ, BOJANA $822,221 04/10/13 0%
03-0F6804 LOCATIONS FROM NORTH AVENUE WEST COAST INC 3855 N. FREEWAY $0 05/06/13 0%
BH:g‘°8°3‘(242) OVERCROSSING TO ROUTE 80/244 3701 MALLARD DRIVE BLVD., STE 120 $0  09/06/13
- SEPARATION
REHABILITATE THREE BRIDGE DECKS BENICIA CA 94510 igig?gggigi5gA 20834 SUSPENDED
HA21 (707)746-8028
03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,228,324 05/10/13 7%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY $405,553  06/04/13 18%
REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET BLVD.SUITE 120 $0 05722714
TEMPE AZ 85282 nggAggnggggA 95834
HM3H (602)437-1711 (916)768-
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,896,305 07/29/11 24%
03-379704 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $43,553,860 08/24/11 9
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- ONTE S $0 08/20/15 47
HA ) 6811 WEST SACRAMENTO, CA
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,468,388 05/10/13 0%
03-3M7204 AT THREE MILE SLOUGH BRIDE CONTRACTORS INC 2366 MARITIME DRIVE 28 06/04/13 o%
PREP AND PAINT 2 BRIDGES 20 HAPPY VALLEY ROAD ELK GROVE, CA 95758
PLEASANTON CA 94566 (916)919-4252
HM3 (925)461-1500
03-SIE-89-4.5/5.5 IN SIERRA COUNTY ABOUT 12 MI OF STEELHEAD CONSTRUCTORS INC CROSBY, TIM $404,908 06/18/13 0%
g?;gfgggg—(106)E TRUCKEE FR 1.6 MI NORTH LITTLE P O BOX 997 10960 WEST RIVER 28 07/22/13 0%
TRUCKEE RIVER BRIDGE TO 1.0 MILE STREET
-0 SOUTH OF COTTONWOOD ROAD PALO CEDRO CA 96073 TRUCKEE, CA 96161
HB4C CONSTRUCT WILDLIFE CROSSING (530)226-6400 (530)320-6460
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $28,121,836 09/04/12 40%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $10,974,105  09/04/12 40%
SARR-P099-(529)E LAUREL AVENUE PO BOX 620 $0 03/24/15
YUBA CITY CA 95991
PO-99 5-(9E) WIDEN To FOUR LANES NORTH HIGHLANDS, CA (530)622-4313
-0 956600620
HE13 SWPPP (916)334-1221
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 52%
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
PO-99 5-(9E) WIDEN T0 FOUR LANES GOLD RIVER, CA 95670 530Y822.4313
-0 (916)608-1500 (530)822-
HE13 SWPPP
03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE  TEICHERT CONSTRUCTION KNUDSON, CAMERON $12,846,959 10/16/12 20%
03-1A4644 99/113 SEPARATION 4401 DULUTH AVE 379 COLUSA AVENUE $7,461=Ggg ég;ig;ii 58%
CONSTRUCT 997113 INTERCHANGE
ROCKLIN CA 95765 Zgzg)g;;Yészg 95991
(916)645-4800 SUSPENDED
HBAC SWPPP
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?EEEgggf(sse)E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,746,223 ggjgzjii 0%
QUEENS AVENUE OVERCROSSING STE 120
-0 PERFORM HIGHWAY PLANTING AND CLOVIS CA 93612 SACRAMENTO CA 95834 PLANT EST

(559)292-7760
HA25 wPCP (916)263-4912 SATIS
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HM1 WPCP

(530)795-0132

(916)869-6087
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,688,774 10/01/12 9%
gg;igﬁggg_(304)8 FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $3,538,6§S é%;gg;ii 19%
LINE TO 0.7 MILES NORTH OF RIEGO ROAD DR.,SUITE E
-0 MITIGATED NEGATIVE D ESEZ;QZSC2832765 SACRAMENTO, CA 95838
CONSTRUCT INTERCHANGE WITH HMA - -
el . (916)416-5572
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,72§ 82;32;12 100%
MILES DIR"S EMERGENCY L.B. STE 120
REPLACE ELECTRICAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530)333-3423 916)801-6092
20.20 (9165801~
201130
03-YOL-50-2.5/3.1 IN YOLO COUNTY, ON ROUTE 50, ON THE GOLDEN STATE BRIDGE, INC. ELGHASSEIN, DEYA DEAN $285,000 06/11/13 0%
03-3F9704 SACRAMENTO RIVER VIADUCT, AT POST 2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD, $0  06/26/13 0%
N-— -C ) MILE 2.561/3.156 DIR'S EMERGENCY F.A. . . o STE 120 $0  07/20713
-0 INSTALL SHORING g SACRAMENTO, CA 95834
20,20 (916)768-3597
201130
03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTIES ON ROUTES WESTERN STRUCTURES RANDHAWA, AMARJIT $1,665,818 06/18/13 0%
03-4M4904 113/45/80 AT VARIOUS LOCATIONS 6005 TYLER ST 3951 PERFORMANCE DR., ig 07/08/13 0%
METHACRYLATE AND POLYESTER DECKS SUITE C
RIVERSIDE CA 92503 SACRAMENTO, CA 95838
(951)352-4300 91678257628
HM3H 916
03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,219,405 10/16/12 58%
03-2F7004 MILES WEST TO 0.2 MILES EAST OF MACEP O BOX 461 3951 PERFORMANCE $890,4ég ééjgg;ig 71%
BLVD OC WINTERS CA 95604 DRIVE, STE C
RECONSTRUCT EMBANKMENT, ELECTRICAL (53037950132 SACRAMENTO, CA 95838
A2 PP (916)869-6087
03-YOL-505-/13.2 IN YOLO COUNTY FROM SOLANO COUNTY VINTAGE PAVING COMPANY INC  GHASSEMI, MOHSSEN $2,520,508 08/27/12  100%
03-4M2904 LINE TO 0.2 MILE SOUTH OF COUNTY ROAD PO BOX 461 3951 PERFORMANCE DR., $2’478’3é§ 32;22;%% 100%
19 OVERCROSSING SUITE C
RUBBERIZED HOT MIX ASPHALT OVERLAY  WINTERS CA 95694 07/08/13
SACRAMENTO, CA 95838 COMPLETED
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Statement of Ongoing Contractsasof 07/20/13 08/19/13

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,497,243 01/13/12 28%
03-0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $8,708,727 01/31/12 33
NHX1-1501-(OE ) $0 10/02/15

ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY Anp —(530)406-4200
HA22 SWPPP

Totals: Authorized Final Amt: $769,556,632 Completed to Date: $503,438,604  Work ThisMonth: _$0




Cnty Rt Pm

03-BUT-32-11.3/15.5

03-BUT-70-3.3/6.1
03-BUT-70-9.2/17
03-BUT-70-28.2/0

03-BUT-99-13.0/20.6
03-BUT-99-28.1/29.6

03-BUT-99-44.4/46

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0
03-BUT-191-/11.4
03-COL-5-21.0/34.4
03-COL-5-/34.4
03-COL-20-/10.2
03-ED-49-3.7/3.9
03-ED-49-9.6/10.1

03-ED-50-15.
03-ED-50-16.
03-ED-50-18.
03-ED-50-19.
03-ED-50-51.
03-ED-50-73.
03-ED-50-77.

4/0

4/18.3
1719.1
1/0

6/53.2
7/75.4
3/79.3

Statement of Ongoing Contracts - Index

Contract
03-4M1604
03-0E9304
03-2F3004
03-1E5104
03-4M5304
03-3E6204
03-3M5804
03-3A0424
03-3M6404
03-4M2704
03-4M1204
03-4M4804
03-1F7404
03-4E5904
03-3E6304
03-4M2304
03-355534
03-4M5404
03-4M1904
03-4M0804
03-1A7324
03-1A73U4

Page
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03-ED-50-78.9/79.5
03-ED-50-28.8/39.6
03-ED-50-/80-4
03-ED-89-18.0/24.9
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-GLE-32-/1.3
03-GLE-162-67.2/84.6
03-NEV-20-12.8/15.9
03-NEV-20-36.1/44.5
03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2
03-NEV-49-11.6/11.6
03-NEV-49-31.3/32.6
03-NEV-80-2.0/61.6
03-NEV-80-5.0/0
03-NEV-80-12.3/13.3
03-PLA-65-12.2/23.8
03-PLA-65-15.0/23.8
03-PLA-80-34.6/34.9
03-PLA-80-34.9/0

Statement of Ongoing Contracts - Index

Contract
03-1A7344
03-1A6804
03-4M5104
03-1A8444
03-2F7204
03-2F6504
03-4M5604
03-4M5504
03-3E06A4
03-4M0704
03-2F35U4
03-3E0604
03-2A6904
03-3F7304
03-1F6204
03-3M6804
03-4M5004
03-3F0304
03-3338U4
03-333824
03-2F2504
03-2F2604

Page
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03-PLA-80-56.1/66-3
03-PLA-89-13.7/19
03-PLA-89-8.6/12_4
03-PLA-89-/T8.5
03-PLA-174-/2.8
03-SAC-5-1.5/0
03-SAC-5-22.0/0
03-SAC-5-/17.2
03-SAC-12-.3/6.1
03-SAC-16-2.6/23.9
03-SAC-50-.6/17
03-SAC-50-5.0/16.7
03-SAC-51-6.0/8.3
03-SAC-80-/M10.4
03-SAC-80-8.1/11.1
03-SAC-80-/18
03-SAC-160-5.9/L7
03-S1E-89-4.5/5.5
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-19.5/20.5
03-SUT-99-30.6/32.7

Statement of Ongoing Contracts - Index

Contract
03-2C8604
03-1C1124
03-3F4204
03-2A9204
03-4M5704
03-4M3704
03-4M7704
03-0F5904
03-3C9004
03-4M2804
03-1C12u4
03-3F3204
03-1A1404
03-3797U4
03-0F6804
03-4M5204
03-3M7204
03-4E5004
03-1A43A4
03-1A4324
03-1A4644
03-1F5004

Page
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District
Federal Aid

District Total:

Cnty Rt Pm

03-SUT-99-/1.6
03-VAR-51-5.5/8.1
03-YOL-50-2.5/3.1
03-YOL-80-.1/22.1
03-YOL-80-2.5/2.9
03-YOL-505-/13.2
03-YUB-70-14.2/15.1

03

Statement of Ongoing Contracts - Index

Contract
03-406604
03-3F4704
03-3F9704
03-4M4904
03-2F7004
03-4M2904
03-0A5804

Page
12
12
12
12
12
12
13

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

District

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

Bid + CCO
$187,438,696
$137,038,434

$63,984,003
$75,866,611
$305,228,888
$769,556,632

Work Comp
$131,304,074
$110,478,877

$3,602,831
$42,902,932
$215,149,890
$503,438,604




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
03 $165,614,539

Work completed this Period: $165,614,539
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